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AttacHedt is the On-Scene Coordinator's (0OSC) Report for the removal
action conducted at the Bohaty Drum site located in Medina Township,
Mediia County, Chio. The report follows the format outlined in the
National Contingency Plan, Section 300.165. This removal began cn
January 15, 1992, and was campleted on May 7, 1992. The OSC for this
removal action was Steven L. Renninger.

The site posed an immediate threat to human health and the
environment. The action was taken to mitigate threats posed by the
presence of open and leaking drums of acids, corrosives, paint waste,
PCBs, pesticides, lab-pack chemicals, solvents, and other ignitable
materials.

Costs under the control of the OSC are estimated at $652,720, of which
$556,986 was for the Emergency Response Cleanup Services Contractoor.

Ay imdicétion in this OSC Report of specific costs incurred at the
site is only an approximation, subject to audit and final
definitization by the United States Envirormental Protection Agency.
The OSC Report is not a final reconciliation of the costs associated
with a particular site.

Portions of the OSC Report appendices may contain confidential
business or enforcement-sensitive information and must be reviewed by
the Office of Regional Counsel prior to release to the public.

This site is not on the National Priorities List.
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EXECUTIVE SUMMARY

Site/Location: BOHATY DRUM SITE, MEDINA TOWNSHIP, OHIO
Removal Dates: JANUARY 15, 1992 - MAY 7, 1992

INCIDENT DESCRIPTICN:

The Bohaty Drum site is a privately owned, 150-acre parcel of lard in
Medina Township, Medina County, Ohio. The removal action was taken to
mitigate threats to public health posed by the presence of open and
leaking drums of paints, acids, corrosives, PCBs, pesticides, lab—pack
chemicals, paint wastes, solvents and other ignitable materials. These
materials posed threats through direct contact and through the potential
for fire or explosion.

ACTIONS TAKFEN:

The United States Envirommental Protection Agency (U.S. EPA) initiated a
removal action on January 15, 1992. The following emergency removal
activities were performed: all Jdrums were identified and recovered from
throughout the heavily overgrown property, recovered drums were
overpacked to stabilize their contents until hazard categorization could
be performed, contents of the drums were identified and waste streams
assigned, partial drums of waste were consolidated where practicable,
full drums of waste were overpacked into 85—gallon salvage drums,
pesticide/herbicide—contaminated soil was excavated and placed in
overpacks for disposal, RCRA-aempty drnums were crushed for disposal, and
all wastes were shipped off site for disposal.

Approximately 57 cubic yards of paint waste solids (Hazardous Waste,
Solid N.O.S. - D040) were shipped off site for disposal on February 28,
March 11, and March 25, 1992. The paint waste was transported by Dart
Trucking to Envirosafe Services of Chio, Oregon, Ohio, for landfill
disposal. Approximately 199 cubic yards of crushed, RCRA-ampty steel
druns (non hazardous, non-requlated material) and 32 cubic yards of
spent personal protective equipment (PPE) (Hazardous Waste, Solid
N.O.S., NA9189 - DO07) were also transported to Envirosafe for 1andfill
disposal. These wastes were transported off site between February 13
and March 25, 1992. On March 17, 1992, approximately 6,000 pounds of
soil containing Heptachlor (pesticide) and 2,4-D (herbicide) (Hazardous
Waste, Solid N.O.S., NA9189 - U240, P059, DOl6, D031, FOOl, F005) were
transported by Tri-State Motor Transit Company for off-site disposal.
The waste was shipped to ENSCO, Inc., in El1 Dorado, Arkansas, for
incineration. Approximately 1,705 gallons of flammable liquids
(Flammable Liquid, UN1993 - D00l and DO08) were shipped off site for
disposal on March 19, 1992. The flammable liquids were transported by
Dart Trucking to Clark Processing, Dayton, Chio, for fuel blending.
Dart also transported 30,000 pounds of flammable solids (Flammable
Solid, UN1325 - DOOl) to Clark Processing on March 17, 1992, with an
additional 9,000 pounds of the same waste being transported on March 19,
1992. These wastes were fuel blended at Clark Processing’s .ayton,
Ohio, facility. On April 1, 1992, one drum (approximately 300

1



ap’

A4

kilograms) of PCB—contaminated waste (Flammable Ligquid, DOOl, D008, PCB)
was shipped off site by Dart Trucking. The waste was sent to Aptus,
Coffeyville, Kansas, for incineration. Six hundred gallons of Hazardous
Waste Liquid, N.O.S. (NA 9189) was transported off site by Dynecol,
Inc., to their Detroit, Michigan, facility for treatment and disposal on
April 24, 1992. On April 28, 1992, Dart Trucking transported a load of
crushed armpty drums (non hazardous, non-regulated) and paint waste
solids (Hazardous Waste Solid, N.0O.S. - D040) to Envirosafe Services of
Ohio, Oregon, Ohio, for landfill. The load was composed of 4 cukic

vards of paint waste and 6 cubic yards of crushed drums. On May 7,

1992, the final shipment of waste was transported from site by Transtec
Trucking to Aptus, Lakeville, Minnesota, for incineration. The load
consisted of 24 drums (approximately 6,000 kilograms) of Hazardous Waste
Solid, N.0O.S. (DC07, PCB). The proceeding information is sumarized in
the waste disposal log which appears as Table 1. All off-site disposal
facilities were in compliance with the U.S. EPA off-site policy at the
time of transportation and/or disposal of the wastes. All actiors taken
were consistent with the National Contingency Plan.

The ramoval was completed on May 7, 1992, at an estimated cost urder
control of the On-Scene Coordinator (0OSC) of $652,720, of which $£556,986
was for the Emergency Response Cleanup Services contractor. The 0SC was
Steven L. Renninger.

This site is not on the National Priorities List.

Steven L. Rénninger, On-Scene Coordinator Date
Emergency and Enforcement Response Branch

United States Envirommental Protection Agency

Region V
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Emergency and Enforcement Response Branch
Office of superfund, U.S. EPA, Region V

0SC REPCRT STANDARD APPENDICES LIST *

Site Name: Bohaty Drum Site, Medina Township, Medina County, Ohio
Site ID#: PN Delivery Order #: 7460-05-212

1. OPERATIONAL FILES

" 1-A ~ Action Memos/Additional Funding Requests/Time Exemptions

1-B - Enforcement
1-C - Site Safety Plan
1-D - POLREPS

' 1-E - Daily Work Orders/Reports
1-F - Site Monitoring Logs (Air, etc.)
1-G - Site Entry/Exit Log
1-H - Hot Zone Entry/Exit Log
1-I - Equipment/Material Log
1-J - Equipment Tracking Sheets
1-K - Activity Log
1-L - Security Log
1-M - Photograph Log
1-N - Site Log(s)
1-0 - Site Maps
1-P - General Correspondence/Information
1-Q - Camumity Relations/Newspaper Articles
2. FINANCIAL FILES

«w' 2~-A - Delivery Orders/Procurament Requests

Modifications to contract (ERCS)

2-B - Technical Directive Documents/Modifications (TAT)
2~C - Daily Cost Reporting U.S. EPA Form 1900-55's
2~-D - Daily Cost Sumaries
2~-E - Incident Obligation Log,/U.S. EPA Costs
2-F - ERCS Invoices
2~G - Cost Projections.
2-H - TAT Cost Tracking
2-I - Subcontractor Bid Sheets
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3. TECHNICAL FILES

3-A - TAT Site Assessment
3-B - Compatibility Testing

*Portions of these 0OSC Report Appendices may contain confidential
business information or enforcement-sensitive information and must be
reviewed by the Office of Regional Counsel prior to release to the

public.

* Note that certain files for this site are maintained elsewhere by
EERB; these appendices are those files maintained by the OSC during the
removal action.

vi
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1.0 SUMMARY OF EVENTS

1.1 Location/Initial Situation

The Bohaty Drum site is a privately owned, 150-acre parcel of land in
Medina Township, Medina County, Ohio (Figure 1). The parcel is bounded
on the north by the Stonegate housing development, on the south by
commercial businesses, on the west by State Route #42 (Pear' Road), ard
on the east by wooded lands (Figure 2). The Bohaty family operates a

. farm machine repair business from the extreme western perimeter of the

property. Access to the property is largely unrestricted as only the
front of the property (along Pearl Road) is bounded by a viable fence.
The northern property boundary is marked by an extremely dilapidated
wire fence that is absent in places. The site topography is gently
rolling with a slight depression to the northeast. The majority of the
150-acre parcel is undeveloped and covered with woods or dense brush. A
large pond, several acres in size, covers a portion of the property and
areas adjacent to the pond are marshy year-round.

The 150-acre parcel of land has been owned by the Bohaty family for at
least three generations. Historical aerial photographs from 1957
through 1990 document the accumulation of scrap and farm machinery piles
beginning at the west property boundary and, as the years passed,
extending in an eastward direction. Aerial photographs also depict the
transition of the adjacent area from exclusively rural to largely
residential and commercial.

1.2 Previous Actions/Site History

The presence of drums on the Bohaty property was brought to the
attention of the Chio Envirommental Protection Agency (OEPA) in 1987 by
the Medina Township Fire Department (MIFD). The MIFD responded to a
grass fire at the Bohaty property on March 30, 1987, and, in the process
of fighting the fire, discovered numerous 55-gallon drums.

On March 30, 1987, Craig Kleinhenz and Debby Berg of the OEPA Special
Investigations Unit inspected the Bohaty site with MIFD Chief Dave Case.
The OEPA site inspection report noted approximately 300 abandonecd drums
in deteriorated condition containing paint waste, laboratory chemicals,
and a red sludge material. OEPA inspectors collected a sample of one
drum of sludge material and analyzed the material for EP Toxicity
(Metals); the results were negative. The report also noted that the
City of Medina had placed a sewer line through a central portion of the

property.

On August 17, 1989, Dan Osterfeld and Karla Auker of the OFPA Division
of Emergency Response and Remedial Response (DERR) reinspected the
Bohaty property and interviewed MIFD Fire Chief Dave Case. The
Aungust 17, 1989, OEPA report summarized the following site conditions:

1) Approximately 300 abandoned drums in poor condition;

2) Drums contained paint waste, lab pack chemicals, and chrome waste;
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3) Alr monitoring of drums indicated elevated levels of organic
vapors; and,

4) Labels indicated drums contained diisoCyanate and tetrahydrofuran.

On September 16, 1991, OEPA DERR requested assistance from United States
Envirommental Protection Agency (U.S. EPA) Region V, Bmergency and
Enforcement Response Branch, Response Section 1. On October 8, 1991,
U.S. EPA On~-Scene Coordinator (OSC) Steve Renninger and U.S. EFA
Technical Assistance Team (TAT) members conducted a site investigation
at the Bohaty Drum site. During the investigation, the 0OSC noted that
the approximately 400 drums distributed throughout the site were in
seven general groupings. Drums were noted to be in poor, detericrated
condition and access to the site was unrestricted. Numerous drums were
noted to have spilled their contents onto the surrounding soil. Several
drum groups were located within a marshy area through which an
intermittent stream passes. This stream continued off the property and
through the adjacent Stonegate residential area. Although only a
fraction of the drums were inspected internally, the OSC noted thre
following drum waste streams: paint waste, lab-pack chemicals, and
petroleum sludge. Label information from numerous drums indicates
potential additional waste streams, including: trichloroethylene,
diisocyanate, chrome waste, and tetrahydrofuran. Based on air
monitoring results, the TAT collected three samples from observec drim
groups. All samples collected during the October 8, 1991, U.S. EPA site
investigation were laboratory analyzed and the results indicated that
the drums contained characteristic hazardous waste by virtue of
ignitability.

Based upon observations, past history, and analytical results,

0SC Renmninger was able to establish that the Bohaty Drum site was an
imminent and substantial threat to human health and the environment.
These findings were documented in a Site Assessment Report prepared by
the TAT and submitted to the U.S. EPA on October 25, 1992.

1.3 Threat to Public Health and/or the Environment

The conditions at the Bohaty Drum site, as documented, meet the criteria
for a raemoval action as stated in the National Contingency Plan (NCP),
Section 300.415(b)(2), specifically:

0 Actual or potential exposure to nearby human populations, animals
or the food chain from hazardous substances or pollutants or
contaminants;

During the October 8, 1991, investigation, the OSC noted approximately
400 abandoned drums throughout the Bohaty Drum site., Drums contained
paint waste, labpack chemicals, and sludges and were noted to be in
deteriorated condition with unrestricted site access. Potential
exposure pathways included direct contact with drums or drum contents
leaking into marsh, stream, or pond areas. The stream runs through the
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central portion of the site and directly into the adjacent Stonegate
residential subdivision.

o Actual or potential contamination of drinking water supplies or
sensitive ecosysteams;

During the October 8, 1991, site investigation, the 0OSC noted several
aroups of deteriorated drums within a central marsh area of the Bohaty
site. Abandoned drums located within the marsh area were noted to
contain lab-pack chemicals and sludges. An intermittent stream crains
the marsh area directly to the Stonegate residential area.

0 Hazardous substances or pollutants or contaminants in drums,
barrels, tanks, or other bulk storage containers that may pose a
threat of release;

The 0SC noted approximately 400 abandoned drums throughout the Bohaty
Drum site during the October 8, 1991, site investigation. Drums were in
deteriorated condition, many having spilled their contents onto the
ground. Drums were noted to contain paint waste, petroleum sludges, and
lab-pack chemicals. U.S. EPA TAT samples indicated drums contained
ignitable wastes.

0 Weather conditions that may cause hazardous substances or
pollutants or contaminants to migrate or be released;

Northcentral Ohio has extreme weather fluctuations from season to
season. This weather pattern exposes drums stored outdoors to the
stresses of a freeze-thaw cycle which could promote drum failure.
During the October 8, 1991, site investigation, the 0OSC noted that
weather conditions had affected the integrity of the drums. Manv drums
were open, rusted, or bulging due to extreme weather conditions.

o Threat of fire or explosion;

Drum samples obtained during the October 8, 1991, U.S. EFA site
investigation indicated numerous drums contained ignitable wastes. The
history of the Bohaty Drum site includes a grass fire as recently as
March 20, 1987. During the response to the March 20, 1987, fire, MIFD
discovered and documented drums in the immediate fire area. Therefore,
the threat of fire or explosion existed and, if such an event occurred,
contaminants could have become airborne and may have affected nearby
populations.,

1.3.1 Natural Resource Damage

No formal study was conducted as to the dangers the solvents,
pesticides, poly-chlorinated biphenols (PCBs), lab-pack chemicals, and
paint wastes posed to our natural resources. However, the risks
involved were noted and the reamoval undertaken as quickly as possible.
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During the course of the removal action, the U.S. EPA’s Environmental
Response Team (ERT) conducted sampling to determine the condition of the
stream and pond. Samples collected included off-site background
samples, several from the stream course as it passes through the Bohaty
property, and several from stream locations within the Stonegate
property. Samples were analyzed for physical parameters, including pH,
total organic carbon, dissolved oxygen, and others. Analytical results
damonstrated no significantly elevated levels.

1.4 Attampts to Obtain a Response by Poténtially Responsible Parties

A search to locate potentially responsible parties was undertaken by the
U.S. EFA Office of Regional Coung#l (ORC). Data was gathered frcm OETA
files and the names of companies that had drums bearing their lakels on
site were noted. In November 1992, 104(e) letters were sent to the
property owners and all suspected responsible parties. At this time, a
responsible party failed to come forward to assume responsibility for
the cleanup and the U.S. EPA initiated a removal action at the site.

During the removal, Frank Boenzi, a civil investigator with the

U.S. EPA, established a tamporary office in Medina and interviewed area
residents, reviewed records, and followed up on drum label information.
As a result of this investigation, 104(e) letters have again been sent
out to suspected responsible parties whose names appeared on labels of
drums recovered from the site. The U.S. EPA ORC will continue to pursue
this line of investigation for cost recovery purposes.

1.5 Federal Actions Taken

On January 13, 1992, verbal authorization for $50,000 was given Ior the
removal action at the Bohaty Drum site. On January 17, 1992, an Action
Mamorandum was signed for $846,280 to mitigate imminent and substantial
threats to public health and the environment at the site. On January
17, 1992, a Delivery Order for $250,000 was approved for the Emergency
Response Cleanup Service (ERCS) contractor. On February 18, 1992, the
Delivery Order ceiling was raised to $540,000 and subsequently to
$575,000. The cleanup was conducted by ITEP, Inc., the Region V ERCS
contractor. The major phases of the removal action are summarized
below. .

1.5.1 Preliminary Arrangaments — Site Contingency Meeting

On January 14, 1992, OSC Renninger and U.S. EPA TAT met with
representatives of various Medina Township and Medina City agencies,
including fire departments, police departments, emergency medical
services, Hazardous Materials Response Team, and emergency planning
agencies. Representatives of commmity groups and the Medina Township
Board of Trustees were also in attendance. The 0OSC presented his
outline for removal operations and answered any questions. A site
amergency contingency plan to be followed by local emergency service
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groups in the event of an on-site emergency was also drafted at this
time.

1.5.2 Preliminary Arrandements - Safety and Support

On January 14, 1992, OSC Rermninger, Response Manager (RM) Mike Bowser of
FRCS, and TAT met at the site to discuss the scheduled cleanup
activities and technical approach. A work zone and perimeter air
monitoring schedule was originated at this time and the site safety plan

-was approved. The support and hot zones were designated, and plans were

made to supply the support zone with electricity and city water service.
As the nearest tie-in point for these services was on Weatherstone
Condominium Association property, the OSC contacted the president of the
association to gain access. Verbal approval to make this temporary
connection was given by Jerry Buddie, Association Vice President, on
January 14, 1992. This was followed by written approval on January 24,
1992.

On January 15, 1992, the ERCS crew and equipment were mobilized to the
Site and site mobilization was initiated. A decontamination trailer, a
break trailer, and a command post trailer were mobilized to the site to
establish a support zone. A schematic of the various work zones is
presented in Figure 3. During the entirety of the removal action
(January 15 through March 23, 1992), a security service was amplcyed to
provide site security during non-working hours. On March 23, 1992,
security was reduced to 0800 through 1700 hours, Monday through Friday.
This arrangament continued until April 24, 1992, when the majority of
the containerized waste was shipped off site for disposal.

1.5.3 Extent-of-Contamination Sampling

On January 23, 1992, the TAT collected several samples in an atterpt to
determine what, if any, impact the decaying drums have had on the
surface water and sediments of the Bohaty site. During the initial site
assesgment, drums containing lab-pack chemicals had been noted to be
located in several marsh areas along the southerr site perimeter. As
surface drainage from these marsh areas was to the northeast and into an
unnamed stream that flowed off site, the OSC chose sample points down-
gradient from the lab-pack drums. Marsh conditions in this area were
Ccreated due to installation of an underground sewer line in the mid-
1980’s. All soil/sediment samples were composites of five discrete
points, while the single surface water sample was collected from mid-
channel in the stream. A background sample (BCOl) was taken to the
south of the Bohaty property, behind the Cedar Pointe Plaza shopping
area. Analysis of the samples revealed that the decaying drums had no
arparent impact on the quality of the stream water or the stream and
marsh sediments. Sample locations are illustrated in Figure 4.

1.5.4 Drum Iocation and Recovery

From January 16 through February 24, 1992, ERCS persomnel and TAT
members proceeded throughout the Bohaty property, locating abandoned
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druns. Drums were inspected and information recorded with respect to
drum condition and labeling, contents, whether they had spilled contents
to the ground, and whether they demonstrated elevated organic levels.

All drum information was entered into a computer drum information
database. Drums that were intact and securely closed were not opened in
the field. All drums with contents were placed into 85—gallon overpacks
for stabilization, assigned a discrete numerical designation, and
transported to a drum staging area to be inventoried and sampled for
hazard categorization testing. Several additional drums were located
after the main drum recovery effort ended on February 24. These drums
were also overpacked, inventoried, and sampled for waste stream
assigmment. Approximately 1,000 drums were identified during this time.

The location of each abandoned drum recovered was noted and recorded on
a site schematic. This schematic is presented as Figure 5.

1.5.5 Drum Sampling and Hazard Categorization

Simultaneous with the recovery and overpacking operation, ERCS chemists
opened the retrieved drums, collected samples, and completed drnum logs
for each drum. All samples underwent standard hazard categorization
testing which included tests for pH, flammability, combustibility,
oxidation potential, and other disposal parameters. Hazard
categorization sheets were completed for each sample., Hazard
categorization results were later utilized to assign the various drums
into compatible waste streams. A total of 10 waste streams were
identified at the Bohaty site. Waste streams included: paint
wastes/landfill solids (this included empty, crushed drums); acids;
base/neutrals; fuel-solids; fuel-liquids; PCBs; lab—pack chemicals;
pesticides/herbicides; UST liquids and solids; and expended PPE.
Composite samples of each waste stream were prepared for submission to
various disposal facilities.

1.5.6 PesticideContaining Drums

During the initial site assessment, a group of drums were discovered to
the east of the sewer line that cuts across the Bohaty property

(Figure 5). Field observations suggested that these drums contained a
pesticide/herbicide material. Laboratory analyses conducted on :zhese
materials confirmed that .they contained Heptachlor (pesticide) and 2,41-D
(herbicide), both on the Target Compound List. As a result, ERCS Crew
members returned to this area and excavated the suwrface layer of soil on
which these decayed drums had been resting.

1.5.7 Conseolidation of Drum Contents
Approximately 550 of the 1,000 drums initially recovered at the Bohaty
Drum site were determined to contain a waste stream. The contents of

these partial drums were consolidated to make full drums, and the ampty
drums generated were crushed and placed in 20 cubic yard roll-off boxes

10
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for off-site disposal. This portion of the consolidation procedire
occurred concurrently with the drum recovery operation.

On February 26, 1992, approval was received from Envirosafe Services of
Ohio to ship the paint waste/debris waste stream in lined roll-off boxes
rather than in steel drums. To this end, all drums designated for that
waste stream (based on hazard categorization test results) and trose of
paint-related debris were emptied into the hazardous materials rcoll-off
boxes and shipped to Envirosafe. Roll-off boxes of paint waste/cebris
were shipped off site on February 28, March 11, and March 25, 19¢2. The
RCRA-ampty drums generated by consolidation were crushed and placed in
separate roll-off boxes.

During the sampling and hazard categorization procedures, it was noted
that many of the drums in the various waste sStreams were less than 100
percent full. In order to maintain maximum cost efficiency, these
partial drums were combined with other compatible drums within each
waste stream. On March 9, 1992, the ERCS crew began consolidating
partial drums in the fuel-solids waste stream. These wastes had been
approved for disposal at Clark Processing’s fuel blending facility.
Consolidation, which concluded on March 10, 1992, reduced the number of
fuel-solid drums for disposal from 178 to 91. As with all consolidation
work, the RCRA-ampty drums generated by the process were crushed and
shipped to Envirosafe Services for disposal.

On March 11, 1992, the 26 drums of lab-pack cheamicals were combined into
a lined roll-off box. All bottles were consolidated and the materials
were well mixed. Where necessary, lime was added to absorb free
liquids. This homogeneous solid was transferred into poly-lined 55-
gallon drums on March 13, 1992. Samples of the mixture were coliected
and sent out to various facilities for disposal approvals.

In total, consolidation of wastes reduced the number of drums with
contents to be sent for off-site hazardous waste disposal from the
original 1,000 recovered to 309. Approximately 700 RCRA-empty dinums
were generated by the consolidation procedures. ‘These RCRA-empty drums
were crushed and shipped off site for disposal in a total of 11 separate
loads.

1.5.8 Qverpacking of Drums

In order to better stabilize drums that were in extramely deteriorated
condition, overpacking occurred in the field at the time of the drums®
initial recovery. Drum overpacking occurred from January 16 through
February 24, 1992. Each overpacked drum was assigned a discrete
numerical designation which was tracked from the time of initial
recovery through the final disposal of that drum. After being moved to
the drum staging area, each overpack and drum was opened, inventoried,
and sampled. All data was recorded on drum sheets and transferrad to a
comuter drum log. '

12
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1.5.9 -Crushing Empty Drums

After consolidating the contents of the partially full drums and
ensuring that they were RCRA-ampty, the approximately 700 empty crums
were crushed. Overpacks that were damaged through handling or had been
contaminated by a leaking drum were also crushed. Overpacks that
remained in good condition were used to chip drums of waste off zite for
final digposal. The crushed dnms and overpacks were placed into elewven
20-yard hazardous materials roll-off boxes that had been rented from
Dart Trucking. Each fully loaded roll-off was covered and shipped off
Site to Envirosafe Services for disposal. Crushed drums were shipped
off site between February 13, 1992, and March 25, 1992, and again on
April 28, 1992.

1.5.10 Geophysical Surveys

At the OSC'’s request, personnel from the U.S. EPA’s ERT and Response
Engineering Analytical Contract (RFAC} responded to the site on two
separate occasions to conduct magnetometer and electromagnetic surveys
to identify the locations of submerged or subsurface drums. An
investigation of the pond was initiated due to the proximity of several
abandoned drum groups to the pond shoreline. On February 10 through 12,
1992, the team conducted a survey of the pond located along the northern
perimeter of the site. As the pond was frozen at the time, the
magnetometers were pulled across the surface of the ice. Several
potential underwater drum locations were identified. During the second
phase of this survey, the crew returned to these points and, after
chopping holes in the ice, inspected the areas with an underwater videc
camera. Of the several "hits" for metal objects their survey recorded,
only one was found to be a drum, and this appeared to be ampty. The
other positive readings were determined to be fencing, auto parts,
washing machine, and other metal debris. On February 20, 1992, the
sulmerged drum was recovered from the pond; closer examination ravealed
it to be a discarded barrel that had been used for burning trash.

At the 0SC's request, the ERT also collected several water and sediment
samples to be analyzed for VOAs, BNAsS, cyanide, metals, PCBs and
pesticides. Sample locations included the unnamed stream that drains
the marsh area, the pond, and the portion of the unnamed stream that
runs through the Stonegate neighborhood. Analytical data from these
samples are presented in Attachment E. Analytical results suggested
that the stream, pond, and their sediments have not been adversely
impacted by the abandoned drums on the Bohaty site.

On March 9 and 10, 1992, the ERT/RFAC team returned to site to swurvey
for suspected subsurface drums in three locations along the southern
Site perimeter. Several potential buried drums were identified during
the electromagnetic survey. Magnetic anomalies noted during the survey
were plotted on a computer—-generated map. On March 12, 1992, the ERCS
Crew excavated each potential drum location. A total of three drums,
one with content and two empty, were recovered. The remainder of the
positive responses were determined to be buried metal scrap.

13
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1.5.11 Other Miscellaneous Tasks

Prior to beginning the removal action, the designated hot zone was
delineated with a rope fence and flagged with "hazardous materials"
banners at 5-foot intervals. U.S. EPA "No Trespassing" and other
vaming signs were posted at all points of access to the site. The dead
end of Jefferson Street, the point of entry to the support zone, was
barricaded with a snow fence and posted with warning signs.

Heavy equipment used throughout the drum recovery left deep ruts in the
wet, clay soil in several places around the site. Prior to the final
crew demobilization of March 18, 1992, these ruts were graded and every
effort was made to return the site to pre-removal conditions.

The last drums were shipped off site for final disposal on May 7, 1992.
At this time, a front loader was used to remove the earthen ramp placed
at the dead end of Jefferson Street. This ramp had been used to allow
vehicular access to the site support zone, and its reamoval effectively
eliminated this point of access.

During the installation of subsurface electric and water service to the
support zone, a small section of lawn owned by the Weatherstone
Condominium Association was damaged. On May 7, 1992, the ERCS
contracted with Bill's Landscaping of Valley City, Ohio, for the repair
and reseeding of the lawn.

1.5.12 Transportation and Disposal of Wastes

Roll-off boxes containing crushed, RCRA-empty steel drums were shipped
off site for disposal at Envirosafe Services, Oregon, Chio, throughout
much of the removal. The first roll-off of crushed drums left thre site
on February 13, 1992, while that last (11 total) left on March 25, 1992.
The waste stream designated paint-landfill/debris was also shipped for
off-site disposal at Envirosafe Services during the removal acticon
(February 28, March 11, and March 25, 1992).

Approximately 57 cubic yards of paint waste solids (Hazardous Waste,
Solid N.O.S. - D040) were shipped off site for disposal on February 28,
March 11, and March 25, 1992. The paint waste was transported by Dart
Trucking to Envirosafe Services of Chio, Oregon, Chio, for disposal at
their landfill. Approximately 199 cubic yards of crushed, RCRA-empty
steel drums (non-hazardous, non-reqgulated material) and 32 cubic yards
of spent PPE (Hazardous Waste, Solid N.O.S., NA9189 - D007) were also
transported to Envirosafe for disposal. These wastes were transported
off-site between February 13 and March 25, 1992. On March 17, 1992,
approximately 6,000 pounds of soil containing Heptachlor (a pesticide)
and 2,4-D (a herbicide) (Hazardous Waste, Solid N.0.S., NA9189 - U240,
P059, DOl6, DO31, FOOl, FO05) were transported by Tri-State Motor
Transit Company for off-site disposal. The waste was shipped to ENSCO,
Inc., in El Dorado, Arkansas, for incineration. Approximately 1,705
gallons of flammable liquids (Flammable Liquid, UN1993 - D001 and D0N08)
were shipped off site for disposal on March 19, 1992. The flammable
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liquids were transported by Dart Trucking to Clark Processing, Dayton,
Ohio, for fuel blending. Dart also transported 30,000 pounds of
flammable solids (Flammable Solid, UN1325 - DOOl) to Clark Processing on
March 17, 1992, with an additional 9,000 pounds of the same waste being
transported on March 19, 1992. On April 1, 1992, one drum
(approximately 300 kilograms) of PCB-contaminated waste (Flammabl2
Liquid, D001, D008, PCB) was shipped off site by Dart Trucking. The
waste was sent to Aptus, Coffeyville, Kansas, for incineration. Six
hundred gallons of Hazardous Waste Liquid, N.0O.S. (MA 9189) was
transported off site by Dynecol, Inc., to their Detroit, Michigan,
facility for treatment and disposal on April 24, 1992. On April 28,
1992, Dart Trucking transported a load of crushed ampty drums (non-
hazardous, non-requlated) and paint waste solids (Hazardous Waste Solid,
N.O.S. - D040) to Envirosafe Services of Ohio, Oregon, Chio, for
landfilling. The load was composed of 4 cubic yards of paint waste and
6 cubic yards of crushed drnums. On May 7, 1992, the final shipment of
waste was transported from site by Transtec Trucking to Aptus,
Lakeville, Minnesota, for incineration. The load consisted of 24 drums
(approximately 6,000 kilograms) of Hazardous Waste Solid, N.0.S. (D007,
PCB). The preceding information is summarized in the waste dispcsal log
which appears as Table 1. All off-site disposal facilities were in
compliance with the U.S. FEPA off-site policy at the time of
transportation and/or disposal of the wastes. All actions taken were
consistent with the NCP.

1.5.13 Post—-Cleanup Meeting

On March 24, 1992, 0SC Renninger and U.S. EPA TAT met with
representatives of various Medina Township and Medina City agencies
including fire departments, police departments emergency medical
services, Hazardous Materials Team, and emergency planning agencies.
Representatives of Stonegate Homeowners Association and the Medina
Township Board of Trustees were also in attendance. The OSC presented a
sumary of the removal action to date, answered any questions, and
presented a video tape of activities that had occurred in the course of
the cleanup. A copy of the video tape was provided to Buck Adams,
representative of the Medina County Local Emergency Planning Committee
(LEPC).

1.5.14 Post-Cleanup Sampling

Data from disposal analysis of the waste from the lab-pack waste stream
revealed the presence of PCBs at a level of over 800 parts per million
(ppm).  As many of the lab-pack drums had been in poor condition,
concern was expressed that the PCBs might have leaked out and
contaminated the soils. In response to this concermn, the 0SC instructed
the TAT to collect additional samples from the marsh area from which the
lab-pack drums were recovered. These samples, collected on April 2,
1992, were analyzed for PCBs with a detection limit of 1 ppm.
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TABLE 1 WASTE DISPOSAL SUMMARY

BOHATY DRUM

MEDINA, OHIO
WASTE QUANTITY|DATE MANIFES | DISPOSAL [FACILITY
CATEGORY SHIPPED |[SHIPPED| NUMBER | METHOD |LOCATION
CRUSHED DRUMS |14 03/25/92 21217 |LANDFILL  |[ENVIROSAFE
NON-HAZARDQUS|CUBIC SERVICES OF OHIO
NON-REGULATED |YARDS OREGON, OH
CRUSHED DRUMS 4 03/25/92 21216 |LANDFILL [ENVIROSAFE
NON-HAZARDOUS|CUBIC SERVICES OF OHIO
NON-REGULATED |YARDS OREGON, OH
CRUSHED DRUMS |15 03/25/92 21218 |LANDFILL  |ENVIROSAFE
NON-HAZARDOUS|CUBIC SERVICES OF OHIO
NON-REGULATED |YARDS OREGON, OH
CRUSHED DRUMS |18 02/13/92 21201 |LANDFILL  |ENVIROSAFE
NON-HAZARDOUS|CUBIC SERVICES OF QOHIO
NON-REGULATED |YARDS OREGON, OH
CRUSHED DRUMS (18 02/13/92 21202 |LANDFILL  |ENVIROSAFE
NON-HAZARDOUS|CUBIC SERVICES OF OHIO
NON-REGULATED [YARDS OREGON, OH
CRUSHED DRUMS |18 02/21/92 21203 |LANDFILL |ENVIROSAFE
NON-HAZARDOUS|CUBIC SERVICES OF OHIO
NON-REGULATED |YARDS OREGON, OH
CRUSHED DRUMS |18 02/24/92 21204 |LANDFILL |ENVIROSAFE
NON-HAZARDOUS|CUBIC SERVICES OF OHIO
NON-REGULATED [YARDS OREGON,OH
CRUSHED DRUMS |18 02/25/92 21205 |LANDFILL |ENVIROSAFE
NON-HAZARDOUS|CUBIC SERVICES OF OHIO
NON-REGULATED |YARDS OREGON, OH
CRUSHED DRUMS |18 02/26/92 21206 |[LANDFILL |ENVIROSAFE
NON-HAZARDOUS|CUBIC SERVICES OF OHIO
NON-REGULATED |YARDS OREGON, OH
CRUSHED DRUMS |18 02/27/92 21207 |LANDFILL  |ENVIROSAFE -
NON-HAZARDOUS|CUBIC SERVICES OF OHIC
NON-REGULATED |[YARDS OREGON, OH
CRUSHED DRUMS {18 02/28/92 21208 |LANDFILL |ENVIROSAFE
NON-HAZARDQUS|CUBIC SERVICES OF OHIC
NON-REGULATED |[YARDS OREGON, OH
CRUSHED DRUMS |18 03/11/92 21211 |[LANDFILL |[ENVIROSAFE
NON-HAZARDOUS|CUBIC SERVICES OF OHIO
NON-REGULATED | YARDS OREGON, OH
CRUSHED DRUMS |4 03/13/92 21213 |LANDFILL  |ENVIROSAFE
NON-HAZARDOUSICUBIC SERVICES OF OHIC
NON-REGULATED |YARDS OREGON, OH
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TABLE 1 WASTE DISPOSAL SUMMARY

BOHATY DRUM

MEDINA, OHIO
WASTE QUANTITY] DATE | MANIFEST | DISPOSAL [FACILITY
CATEGORY SHIPPED |SHIPPED| NUMBER | METHOD |LOCATION
RQ WASTE FLAM] 1705  |03/19/92| 21216 |FUEL CLARK PROCESSIN
LIQUID N.O.S. GALLONS BLENDING |DAYTON, OH
UN 1993
D008, D01
RQ WASTE FLAM{ 9000  [03/19/92| 21216 |FUEL CLARK PROCESSIN
SOLID N.O.S. POUNDS BLENDING |DAYTON, OH
UN 1325,D001
RQ WASTE FLAM| 30,000 [03/17/92| 21215 |FUEL CLARK PROCESSIN
SOLIDN.O.S. POUNDS BLENDING |[DAYTON, OH
UN 1325,D001
RQ HAZ. WASTE 4 08/25/92] 21217 |LANDFILL  |ENVIROSAFE
SOLID N.O.S. CuBIC SERVICES OF OHIO
NA9189,0007 YARDS OREGON, OH
RQ HAZ. WASTE 14 03/25/92] 21216 |[LANDFILL [ENVIROSAFE
SOLID N.O.S. cusiC : SERVICES OF OHIO
NA9189,D007 YARDS OREGON, OH
RQ HAZ. WASTE 3 03/25/92| 21218 |[LANDFILL  |ENVIROSAFE
SOLID N.O.S. cuBIC SERVICES OF OHIO
NA9189,0040 YARDS OREGON. OH
RQ HAZ. WASTE 18 02/28/92] 21209 |LANDFILL |ENVIROSAFE
SOLID N.O.S. cusiC _|SERVICES OF OHIO
NA 9189,0040 YARDS OREGON, OH
RQ HAZ. WASTE 18 02/28/92] 21210 [LANDFILL |ENVIROSAFE
SOLIDN.O.S. CuBIC SERVICES OF OHIO
NA 9189,0040 YARDS OREGON, OH
RQ HAZ. WASTE 18 03/11/92] 21212 [LANDFILL  |ENVIROSAFE
SOLID N.O.S. cusiC SERVICES OF OHIC
NA 9189,D040 YARDS OREGON, OH
RQHAZ. WASTE | 6000 [03/17/92] 21214 [INCINER- [ENSCO, INC
SOLID N.O.S. POUNDS ATION EL DORADO,AR
NA9189,U240
POS9, etc.
RQHAZ WASTE | 14 03/13/92] 21213 |LANDFILL  |ENVIROSAFE
SOLID N.O.S. cusiC SERVICES OF OHIO
NA9189,0007 YARDS OREGON, OH
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TABLE 1 WASTE DISPOSAL SUMMARY

BOHATY DRUM

MEDINA, OHIO
WASTE QUANTITY| DATE | MANIFEST | DISPOSAL FACILITY
CATEGORY "|SHIPPED [SHIPPED} NUMBER | METHOD |LOCATION
RQ WASTE FLAM. 300 04/01/92 21219 |INCINER- |APTUS
LIQUID N.O.S. KILO- ATION COFFEYVILLE,
NA 9189 GRAMS KANSAS
D001, PCB '
RQ WASTE FLAM. | 6000 05/07/92| 21222 |[INCINER- |APTUS
LIQUID N.O.S. KILO- ATION LAKEVILLE,
NA 9189 GRAMS MINNESOTA
D007, PCB
HAZ. WASTE 600 04/24/92 21220 TREATMENT |[DYNECOL, INC.
LIQUID, N.O.S. GALLONS DETROIT, Ml
N.A. 9189
RQ HAZ. WASTE 4 04/28/92 21221 |LANDFILL |ENVIROSAFE
SOLID N.O.S. CuBliC SERVICES OF OHIO
NA9189,0040 YARDS : OREGON, OH
CRUSHED DRUMS 6 04/28/92 21221 |LANDFILL |ENVIROSAFE
NONHAZARDOUS | CUBIC SERVICES OF OHIO
NONREGULATED | YARDS OREGON, OH
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On April 8, 1992, the OSC received analytical results for the post-
cleanup samples. No PCBs over the detection limit of 1 ppm were
discovered at any of the sampling locations.

1.6 Commmity Relations

The site is located in the midst of an extramely busy commercial area
and adjacent to a rapidly growing residential development, and was the
subject of many inquiries by the public. News coverage of the removal
action was also carried by three area newspapers and a local television
station. Throughout the removal, OSC Renninger maintained a positive
rapport with both State and local agencies, as well as the community and
the press. Throughout the removal action, the OSC briefed the Medina
County LEPC coordinator on a weekly basis.

1.7 Cost Summary

ITEP was the primary ERCS contractor under Delivery Order #7460-05-212;
all on-site activities were performed by ITEP. Major site activities
commenced on January 15, 1992, and final off-site waste disposal was
completed on May 7, 1992. Daily expenditures for services proviced by
ITEP totaled $556,986. A breakdown of contractor expenditures into
major categories of labor, equipment, and materials is shown in Table 2.

Any indication of specific costs incurred at the site is only an
approximation, subject to audit and final definitization by the

U.S. EPA. The OSC Report is not meant to be a final reconciliation of
the costs associated with a particular site.

2.0 EFFECTIVENESS QF REMOVAL ACTION
2.1 The Potentially Responsible Parties

No actions were taken by the PRPs. Refer to Section 1.4.
2.2 State and Local Agencies

As discussed in Section 1.2, the OFPA performed two site investigations
of the Bohaty property (1987 and 1989) in response to the report of
abandoned drums. On September 16, 1991, the OEFPA requested assistance
from the U.S. EPA in addressing the environmental threat posed by the
site. An investigation by the U.S. EPA lead to the subsequent removal
action. State and local agencies were cooperative with the U.S. EPA
throughout the entire reamoval action.

2.3 Federal Adgencies

The U.S. EPA provided all monetary resources for the ramoval at the
Bohaty Drum site. Under the direct gquidance of OSC Steve Renninger, the
drums were assessed for compatibility, sampled, consolidated, packed and
shipped for disposal as discussed in Section 1.5.
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TABLE 2

SUMMARY OF TOTAL ESTIMATED REMOVAL COSTS

Bohaty Drum Site
January 15, 1992, through May 7, 1992

EXTRAMURAL, COSTS:

ERCS Contractor - ITEP (1)
Labor/Travel/Subsistence
Equipment

Materials

Subcontractors (Transportation & Disposal)

TAT Contractor (2)
Subtotal
INTRAMURAL COSTS:
U.S. EPA, OSC - Direct Costs
Indirect Costs (3)
Subtotal

ESTIMATED TOTAL PROJECT COSTS

PROJECT CEILING

(1) Source: ERCS Contractor -ITEP, IncC.,
Invoice #1212-4 , 9-14-92

$556,986.00

$167,184.00
S 9,325.00
S 12,253.00
$368,224.00

S 65,500.00

$622,486.00

$ 10,928.00
$ 19,306.00

S 30,234.00

$652,720.00

$846,280.00

(2) Source: Ecology & Environment RORIS System, 10-17-92

(3) Source: Incident Obligation Log, 11-21-92
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2.4 Contractors

The ERCS contractor, ITEP, worked efficiently and was cost conscious
throughout the removal. The OSC felt that ITEP made a commendable
effort in stabilizing a large site under difficult winter (January-
March) working conditions.

The TAT contractor, Ecology and Enviromment, executed effectively
throughout the removal action in difficult working conditions. Tasks
included air monitoring, sampling, and documentation which provided

" valuable information to the OSC.

3.0 DIFFICULTIES ENCOUNTERFD
3.1 Weather Conditions

The removal action at the Bohaty site was initiated during difficult
winter conditions. Heavy snow, frozen ground, and extreme cold created
many operational difficulties and health and safety concerns for
personnel. Extra break periods were necessary to guard work crews
against cold stress injury.

Spring thaw conditions also created a number of difficulties. Portions
of the site became inaccessible to heavy equipment due to extreamely deep
mud. Mud also made it difficult for walking personnel to navigate the
site.

The proximity of adjacent residential areas to the abandoned drums and
large size of the site (150 acres) created operational and commnication
problems. To overcome these difficulties, a great degree of
coordination was necessary between the 0SC, TAT, ERCS RM, and crew to
conduct detailed, daily safety meetings, establish daily work zones, and
maintain constant radio commmication.

3.2 Site Size

Drums were scattered throughout the 150-acre Bohaty site. The size of
the site caused operational and commumication difficulties. To
alleviate this problem, radios were carried by all work crews. This
allowed the RM and the OSC to remain in constant contact with the field
persomel.

3.3 Safety

The size and condition of the site and weather conditions encountered
created a number of unique safety concerns. To overcome these
difficulties, a great degree of coordination was necessary between the
0scC, TAT, RM, and crew to conduct detailed, daily safety meetings,
establish daily work zones, and maintain constant commmication.
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4.0 (0SC RECOMMENDATICNS

Increased commmication between local agencies (fire departments, Haz-
Mat Team, LEPC) and U.S. EPA will insure prompt investigation and
ramoval actions at uncontrolled hazardous waste sites in the future.
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